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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

The current inventory of projects not awarded within six months of a Commission dlocation is four projects worth
$330 million; $323.5 million of which involves asingle congtruction project comprised of toll bridge, seismic
retrofit, and SHOPP funds. Since the last report, one project was awarded and two new SHOPP projects have
been added.

SUMMARY

Number of Vduein

Projects Millions Cause of Delay
1 2.7 High bids rejected
2 34 Errorsin Bidding documents
3 $6.1 Sub-total
1 $323.5 Richmond-San Rafadl Bridge combine 5 toll and toll bridge seismic project

dlocations into one construction contract.

4 $329.6 Tota
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PROJECT DETAILS

Project #1 - 4-CC-580

Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
alocationsin January and February of 1998, respectively, totaing $314,333,000 for the seismic retrofit of
the substructure and superstructure of the Richmond-San Rafael Bridge. The Department canceled the
advertisement of the projects due to concerns expressed by representatives of the construction industry on
potentia conflicts that could arise as aresult of traffic handling, congtruction staging and potentia work area
conflicts by having two large concurrent contracts working at the same location. After andyzing the potentid
problems, the Department determined it would be effective to combine the two contracts into one large
contract. The industry has assured the Department that adequate competition can be achieved with joint
ventures. The Commission approved an eight-month time extension until the end of September 1999 on
December 2, 1998, under CTC Resolution FX-98-04. The Department combined the plansinto asingle
project with over twelve hundred plan sheets, advertised the project on August 16, 1999, and initialy
scheduled the bid opening for December 8, 1999. The Commission gpproved a seven-month time extension
until the end of April 2000 on Jduly 15, 1999, under CTC Resolution FX-99-01. After the bid opening was
rescheduled to March 1, 2000 in late November, 1999 due to revisons in the plans and specifications, the
project’s bid opening was suspended again while the Department federdlizes the project and provides
additiond specifications. A time extenson, until the end of November 2000, was approved under CTC Item
2.8b. at the March 2000 CTC meeting. The Commission approved an additiond $9,185,000 in SHOPP
funds under Resolution FP-99-77 at the May 2000 CTC meeting, bringing the total to $323,518,000. Bids
were opened on August 8, 2000 and the Department is reviewing the bids.

Detals. Allocation

Project EA County Rte Program Date $ 1,000's
04-043821 CcC 580 TOLL 01/98 $ 2410
04-043821 CC 580 Tol Sasmic ~ 02/98 $188,878
04-043841 CcC 580 TOLL 01/98 $31,798
04-043841 CC 580 Tol Sasmic ~ 02/98 $91,247
04-0438U1 CcC 580 SHOPP 05/00 $ 9185

Total $323,518
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Project #2- 02-Plu-L5727

Funds were dlocated in November 1999, for a project to construct a mechanics facility, storage buildings and
office space a the Quincy Maintenance Station in Plumas County. The project was advertised and bids were
opened on February 8, 2000. After areview of the bids, the Department rejected both bids. The Commission
gpproved an additiona $640,000 at the May 2000 Commission meeting, bringing the total to $2,740,000 to
alow readvertisng. The project was advertised on August 28, 2000 with bid opening of October 3, 2000.

Detalls Allocation
Project EA County Rte Program Date $1,000's
02-341801 PLU L5727 SHOPP 11/99 $2,740

New projects being reported this month (from the February 2000 votes):

Project #3- 04-CC-4

Funds were dlocated in February 2000, for aguardrail project on Route 4 in Contra Costa County. The
project was advertised on April 3 but the origina bid opening was delayed when errors were discovered in the
bid documents. Bid opening was rescheduled to September 12, 2000.

Dealls Allocation
Project EA County Rte Program Date $1,000's
04-244331 CcC 4 SHOPP 02/00 $1,900

Project #4- LA-10

Funds were dlocated in February 2000, for a highway planting project on Route 10 in Los Angdes County.
After bids were opened on May 18, 2000, all the bids were regjected when a Sgnificant error was discovered in
the time frame specified for the Water Pollution Control measures, which could have resulted in substantia
cdams. The project has been modified and should be ready for readvertisement in October 2000.

Dealls Allocation
Project EA County Rte Program Date $1,000's
07-180801 LA 10 SHOPP 02/00 $1,540




